SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:08 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Apr-

y 532 . y 954 . 19-Apr-2012  Thursday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Compaction
ABF crews came to the site at 6:50 AM. Crews had to work on the South main span cable =
compaction . They started at 7:00 AM.
Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable compaction . Crews had to
prepare their tools , equipments , bring materials to the site , & connect the power line . They were done at
7:15 AM. They started to compact at 7:20 AM. Crews had to compact between panel plates # 44 & 46 .
They had to back the compaction machine 3 meters toward the saddle to re-compact the cable to reduce
the size of the width , install new straps , & remove the loose straps . Crews were done at 12:00 PM.
In the afternoon , crews continued to compact the cable , install nylon straps , measure the cable ,
release the jacks pressure , re-compact , remeasure the cable , install stainless steel straps , & remove the
nylon straps . They started at 12:40 PM.
At 2:00 PM. one of the hydraulic fitting leaked hydraulic oil. Crews had to stop , clean the jack , &
call the technician . The hydraulic leak was repaired . Following the same procedures as previous
locations . Crews resumed compacting at 2:30 PM.
At 4:00 PM. crews had to work on the outer strands . They had to cut & remove the tape for 10
meters strip ahead of the compaction machine . They were done at 4:30 PM. Crews compacted the last
location for today at panel point 46 at 5:50 PM. They were done at 5:00 PM. Crews had to wrap up their
tools & equipments. They left at 5:10 PM.
ABF engineers & | had to measure the height & width of the cable between PP 44 -5to PP 44 - 12.
Height range 781 mm. - 786 mm Width range between 797 mm. & 801 mm.
Due to full time inspection . | had to work on my reports for Wednesday & Thursday . | was done at
6:30 PM.
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 532 Date: 19-Apr-2012  Thursday
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